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MOTION BY SUPERVISOR MICHAEL D. ANTONOVICH  JUNE 24, 2003 

On March 20, 2001, your Board approved a Community Development Block Grant 
(CDBG) Advance Contract in the amount of $88,000 to the Samuel Dixon Family Health 
Center, Inc. to fund roof replacement and to purchase and install a modular building for 
administrative offices at Samuel Dixon Family Health Center, Inc., located at 30257 San 
Martinez Road, Val Verde, California.   

The project has met with a number of delays, as a result of determining the cost 
associated with fireproofing the modular building.  Thus, the agency has decided to 
build a permanent structure.  In order to build a permanent structure, a number of 
environmental tests have been required, which have also delayed the project.  A time 
extension of this project to June 30, 2004 will enable these environmental tests and 
construction of the project to be completed. 
I, THEREFORE, MOVE THAT THE BOARD OF SUPERVISORS: 
 

1. Instruct the Executive Director of the Community Development 
Commission to amend CDBG Advance Contract No. 100810, 
between the County of Los Angeles and Samuel Dixon Family 
Health Center, Inc. to add a one-year time extension, from July 1, 
2003 to June 30, 2004.  

 
2.  Authorize the Executive Director to execute the forgoing 

amendment, to be effective following approval as to form by County 
Counsel and execution by all the parties, through June 30, 2004.   
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